


SCRUM REVIEW FOR SPRINT 3




StockMaster3000

Table of Contents

 Agile practices Overview of agile methodologies used.	 Sprint breakdown Detailed explanation of sprint phases.	 Our results Summary of outcomes from the project.	 Challenges we faced Discussion of obstacles encountered.
--	--	--	---

Agile practices that we implemented



Sprint planning

- ✓ Docker Integration and Team Familiarization
- ✓ Working Jenkins Pipeline and Report
- ✓ StockMaster – Provide User With Analysis
- ❑ StockMaster Notification Feature Integration
- ✓ Ensure Frontend and Backend Integration and Functionality

Daily scrums



Viet 14/02/2025 03:15

Fri 14.02.2025

What did I do yesterday?

- Restructured the code
- Starting the new Sprint and preparing the necessary informations on the reports generation.

What will I do today?

- I'm planning on drafting the report functionalities on the backend
- If there is time I could also generate the Reports Tab

Any problems?

-



Pavel Degterev Today at 10:01

Tue 04.03.2025

What did I do yesterday?

Get familiar with the Docker

Partly done the modelling assignment

What will I do today?

- Do the team modelling till the end
- Presentation
- Check the progress made
- New plan the set of final goals with Ivan

Notes and thoughts:

MPA5016 is reserved for tomorrow session



Saed 28/02/2025 16:40

Fri 28.02.2025

What did I do yesterday?

Back from vacation





What will I do today?

History log in the database

Any problems?


-

Tasks management




Our Results




- Tasks 8/10 are done and 2 postponed
- Story points in total 61/69
- JaCoCo Coverage



Total coverage overview



Coverage trend




Our contribution

Sprint 3 hours				
Viet	Pavel	Ivan	Saed	
21	16	14	15	

Sprint 2 ends	Wednesday	4	-	-	1
	Thursday	4	1	-	-
	Friday	3	-	-	-
	Saturday	2	-	2	2
	Sunday	1	-	-	2
Week 6 (Pavel)	Monday	1	-	-	-
	Tuesday	-	-	-	-
	Wednesday	-	-	-	-
	Thursday	-	2	-	-
	Friday	-	-	-	-
	Saturday	-	-	-	-
	Sunday	-	-	-	3
Week 7 (Ivan)	Monday	3	5	5	6
	Tuesday	3	8	7	1



Our Demo



✔ < Build #3

In progress 1 min 9 sec ago in 1 min 9 sec and counting

- ✔ Checkout SCM
- ✔ Tool Install
- ✔ Set Docker Host
- ✔ Checkout
- ✔ Build
- ✔ Test & Coverage
- ✔ Enable Docker Buildx
- ✔ Build & Push Multi-Arch Image
- ✔ Test Docker Image
- ✔ Deploy with Docker Compose
- ✔ Post Actions

Stage 'Deploy with Docker Compose'

- 🕒 Started 2,8 sec ago
- ⌚ Queued 0 ms
- 🚦 Took 2,1 sec
- ✅ Success
- 🖥️ Running on Jenkins
- 🔗 [View as plain text](#)

- ✔ **Maven** 14 ms [🔗](#) [🔗](#) [⌵](#)
Use a tool from a predefined Tool Installation
- ✔ **Fetches the environment variables for a given tool in a list of 'FOO=bar' strings suitable for the ...** 19 ms [🔗](#) [🔗](#)
Fetches the environment variables for a given tool in a list of 'FOO=bar' strings suitable for the ...
- ✔ **Checks if running on a Unix-like node** 6 ms [🔗](#) [🔗](#) [⌵](#)
Checks if running on a Unix-like node
- ✔ **echo OPENAI_API_KEY=%OPENAI_API_KEY% > .env docker-compose -f docker-compose.yml do...** 1,9 sec [🔗](#) [🔗](#) [⌵](#)
echo OPENAI_API_KEY=%OPENAI_API_KEY% > .env docker-compose -f docker-compose.yml do...
[Scroll to bottom](#)

StockMaster3000

Hello, pavel!

Logout

Select Inventory

Inv1

Add Inventory

Delete Inventory

Inv1

Inv2

Inv3

Search Product

Search

All

Expiring Soon

Low Stock

Out of Stock

+ Add Product

Name ↕	Quantity ↕	Price ↕	Days Until Expiration ↕	Category ↕	Supplier ↕
productFor1	1	80.0	6	catt	sup2

Select Inventory

Inv1

Add Inventory

Delete Inventory

Dashboard

Insights

Reports

Rebuild

Overview


Configure

...

Inventory Insights


Food Category Distribution

Food Category Distribution



Spending Per Food Item

Spending Per Food Item



Challenges we faced

- Regaining Momentum

It was difficult to get back on track after holidays.

- Cross-Platform Jenkins Pipeline Adjustments

Different operating systems required specific configurations for Jenkins.

- Secure API Key Integration

Ensuring seamless and secure integration of API secret keys into Docker via Jenkins.

AI Used

- GPT / Deep Seek – for information research
- Napkin AI – for some images in presentation