

Sprint 4 Documentation (Week 7-8: 03.03.2025 – 12.03.2025)

Sprint Goals

The primary goal for Sprint 4 is to finalize the StockMaster3000 application by ensuring stability, improving documentation, refining UI/UX, and preparing for the final presentation and review.

1. Thorough Application Testing

- Ensure all unit tests cover necessary components.
- Perform integration and end-to-end testing.
- Identify and fix any remaining bugs.

2. Documentation and Guides

- Write a user manual for the application.
- Create a technical guide for developers (API specs, database schema, etc.).
- Compile all documentation into a single deliverable.
- Ensure the database schema is well-documented.

3. Final Project Presentation

- Prepare a presentation covering project goals, features, and achievements.
- Develop a live demo showcasing key functionalities.
- Practice and rehearse the presentation.

4. UI/UX Polishing

- Improve UI consistency (colors, fonts, spacing).
- Fix UI-related issues reported during testing.

5. Feature Enhancements

- Implement a feature that retrieves and displays nutritional information for food ingredients.
- Extend the database to store reports, ensuring users can save, retrieve, and download reports efficiently.
- Implement an automated notification system to alert users when inventory items are nearing expiration.

6. Code Review & Final Improvements

- Ensure the code follows best practices and conventions.
- Verify that the codebase is properly documented.
- Refactor code where necessary for maintainability.

7. Final Sprint Review & Demo Preparation

- Summarize sprint accomplishments and challenges.
- Ensure all major bugs are resolved before the demo.
- Confirm all necessary documentation is completed.
- Validate that everything works for all team members before the final review.

Timeframe

The sprint will span from **03.03.25 to 12.03.25** (9 days). Each task has an estimated duration to ensure it fits within the sprint. The schedule has room for flexibility to address any unforeseen issues. The detailed task breakdown can be found in **Trello**.

Sprint Review and Retrospective

At the end of the sprint, a review will be conducted to assess whether all goals were met. Feedback will be gathered from team members to evaluate the sprint process and identify improvements for future projects.

Trello:

